



Phase 3 path restoration; from mid-late June to mid-late July

Phase 2 path restoration; until mid-late June

Humming Tombstone

Tupelo

Maintenance Field

Evodia Feeders

Azalea Pond

Coffee & Muffins

The Point



**CONSTRUCTION SET**

NO.	DATE	DESCRIPTION

DRAWN: J.S. LUY  
 CHECKED: J.S.  
 APPROVED: C.B.  
 DATE: 11/20/11  
 TITLE: PH-1

**CENTRAL PARK CONSERVANCY**  
 central to the park  
SUPPLEMENTARY TO THE CITY OF NEW YORK PARKS & RECREATION  
 RECONSTRUCTION OF THE GILL AND EAST RAMBLE PATHS  
OPTIONAL RAMBLE  
**CONSTRUCTION PHASING PLAN**

**PH-1**  
 2 of 23